HOUSTON METRO MAJOR CONSTRUCTION PROJECTS LETTING SCHEDULE

Date Updated: 5/6/2022

PLEASE GO TO THE BELOW LINK TO SEE HOUSTON METRO BID OPPORTUNITIES:
https://ridemetro.bonfirehub.com/portal/?tab=openOpportunities

INFORMATION ON THIS DOCUMENT IS SUBJECT TO CHANGE

<table>
<thead>
<tr>
<th>PROJECT DESCRIPTION</th>
<th>ANTICIPATED LETTING DATE</th>
<th>ANTICIPATED PROJECT VALUE (ESTIMATED)</th>
<th>ANTICIPATED SBE %</th>
</tr>
</thead>
<tbody>
<tr>
<td>UNIVERSITY CORRIDOR BRT</td>
<td>Q3 2024 - Q3 2025</td>
<td>$1.5B - $2B</td>
<td>35%</td>
</tr>
<tr>
<td>INNER KATY BRT</td>
<td>Q3 2024</td>
<td>$350M - $400M</td>
<td>35%</td>
</tr>
<tr>
<td>WEST BELFORT PARK AND RIDE AND PARKING STRUCTURE</td>
<td>Q3 2022</td>
<td>$60M - $70M</td>
<td>35%</td>
</tr>
<tr>
<td>NORTHLINE TRANSIT CENTER PARKING STRUCTURE</td>
<td>Q4 2022</td>
<td>$35M - $45M</td>
<td>35%</td>
</tr>
<tr>
<td>MAINTENANCE OF WAY FACILITY</td>
<td>Q1 2023</td>
<td>$30M - $40M</td>
<td>35%</td>
</tr>
<tr>
<td>BOOST FAMILY OF SHELTERS</td>
<td>Q2 2022</td>
<td>$10M - $15M</td>
<td>35%</td>
</tr>
<tr>
<td>WESTHEIMER 82 BOOST</td>
<td>Q4 2022</td>
<td>$15M - $18M</td>
<td>35%</td>
</tr>
</tbody>
</table>